Agrium KNO Revalidation Schedule
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Date Date
Issued Issued

K55S0002 [North Complex Chlorine & Cooling Water 5 01/03/94 | Jan-99 5/1998 7/1998 | Jan-04 | 4/2002 | 4/2002 | Jan-09
K05S0003 [Cooling Tower 2 01/21/93 | Jan-98 5/1998 7/1998 | Jan-03 | 6/2002 | 7/2002 | Jan-08
K24S0004 |Ammonia Loading & Storage 1/4 | 04/24/94 | Apr-99 5/1998 7/1998 | Apr-04 | 8/2002 | 10/2002 | Apr-09
K31S0008 (Uraca Pumps 2 12/27/93 | Dec-98 | 7/1998 9/1998 | Dec-03 | 4/2003 | 5/2003 | Dec-08
K00S0010 ’;6“%0;‘63713]& 4 Refrigeration & Compression [Sys 1/4 | 05/04/94 | May-99 | 7/1998 | 9/1998 | May-04 | 2/2003 | 3/2003 | May-09
K00S0014 |Ammonia Supply, Urea Synthesis & Decomp [Sys 32,33,34] 2 06/13/94 | Jun-99 5/1999 6/1999 | Jun-04 | 7/2004 9/2004 | Jun-09

Ammonia Synthesis & Converter Loop [Sys
K00S0018 17.18.19,22.67,68,69,72] 1/4 | 05/25/95 | May-00 | 8/1999 9/1999 | May-05 | 8/2004 | 9/2004 | May-10
K00S0022 |Plant 5 Front End [Systems 81, 82, 83, 84, & 85] 5 05/23/95 | May-00 | 10/1998 | 2/1999 | May-05 | 4/2004 | 6/2004 | May-10

Plants 1&4, Reforming Shift Conversion & Methanation [Sys y y g
K00S0029 01,10, 11, 12, 13, 14, 15, 16 / 59, 60, 61, 62, 63, 64, 65, 66] 1/4 | 03/21/96 | Mar-01 | 11/2000 | 12/2000 | Mar-06 | 12/2005 | 6/2006 | Mar-11
K00S0047 g'tfig:;f & 5 CO2 Compression; Plant #2 Utilities & Hydrolizer | 55 | og/26/96 | yun-01 | 3/2000 | 42000 | Jun-06 | 1/2005 | 412005 | Jun-11
K77S0048 |Purge & Vent Gas Recovery System 4 08/08/96 | Aug-01 4/2000 5/2000 | Aug-06 | 7/2005 | 11/2005 | Aug-11
K00S0049 |Plant #3 & 6, Plant Air Systems 3/6 | 09/06/96 | Sep-01 4/2001 5/2001 | Sep-06 | 1/2007 | 3/2007 | Sep-11
K00S0050 |Plant#1 & 4, Process Air Compression 1/4 | 10/31/96 | Oct-01 10/2001 | 10/2001 | Oct-06 | 2/2007 | 7/2007 | Oct-11
K00S0052 |Boiler Feed H20 & Utility Steam ALL | 03/27/97 | Mar-02 | 12/2001 2/2002 | Mar-07 | 8/2007 | Pending | Mar-12
K00S0054 |Power Supply 3/6 | 04/21/97 | Apr-02 1/2002 2/2002 | Apr-07 Apr-12
K90S0055 |Plant #5 Utilities 5 04/30/97 | Apr-02 2/2002 4/2002 | Apr-07 Apr-12
K00S0056 |Facility Siting ALL [ 05/01/97 | May-02 [ 6/2005 May-07 8/2007 | May-12
K00S0097 P.Iant 1 and P.Ianté} MDEA Solvent Tanks and De-inventory 1/4 | 09/01/99 | Sep-04 9/2004 11/2004 This system is now |n.cluded in KO0S0029

Lines & Solution Filters studies

*Study due dates calculated in 5 year intervals from initial study.
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